Research-In-Progress: An Exploratory Investigation into the Antecedents of the IT Project Management Capability by Lee, Lorraine & Anderson, Rita
Association for Information Systems
AIS Electronic Library (AISeL)
International Research Workshop on IT Project
Management 2006
International Research Workshop on IT Project
Management (IRWITPM)
December 2006
Research-In-Progress: An Exploratory Investigation
into the Antecedents of the IT Project
Management Capability
Lorraine Lee
University of South Carolina
Rita Anderson
University of South Carolina
Follow this and additional works at: http://aisel.aisnet.org/irwitpm2006
This material is brought to you by the International Research Workshop on IT Project Management (IRWITPM) at AIS Electronic Library (AISeL). It
has been accepted for inclusion in International Research Workshop on IT Project Management 2006 by an authorized administrator of AIS Electronic
Library (AISeL). For more information, please contact elibrary@aisnet.org.
Recommended Citation
Lee, Lorraine and Anderson, Rita, "Research-In-Progress: An Exploratory Investigation into the Antecedents of the IT Project
Management Capability" (2006). International Research Workshop on IT Project Management 2006. 7.
http://aisel.aisnet.org/irwitpm2006/7
Lee & Anderson  Antecedents of the IT Project Management Capability 
eProceedings of the Inaugural (First) International Research Workshop on Information Technology Project Management (IRWITPM), 
Milwaukee, Wisconsin, USA, December 9th 2006  
Research-In-Progress: An Exploratory Investigation into 
the Antecedents of the IT Project Management Capability  
Lorraine S. Lee 
Moore School of Business 
University of South Carolina 
lorraine_lee@moore.sc.edu 
Rita M. Anderson  
University Technology Services 




In this study, we deploy a rank-order Delphi survey of factors impacting the information technology (IT) project management 
capability.   We first develop a conceptual model based on the theory of dynamic capabilities that positions IT project 
management as a dynamic capability enabling the IT capabilities of an organization.  In our conceptual model, the IT project 
management maturity level is identified as one antecedent factor that influences the IT project management capability.   The 
objective of this Delphi study is to identify additional factors beyond the scope of most project management maturity models 
that influence the IT project management capability.  The results of this Delphi study provide the foundation for future testing 
and validation of the conceptual model.   
Keywords 
Project management, project management effectiveness, project management maturity models, dynamic capabilities. 
INTRODUCTION 
In the information systems (IS) literature, information technology (IT) has been recognized as an organizational capability 
that can lead to competitive advantage and firm performance (Bharadwaj 2000; Kohli and Devaraj 2003).   Although many 
studies have focused on the consequences of IT (e.g. Brynjolfsson and Hitt 1996;  Devaraj and Kohli 2003),  there have been 
fewer studies examining factors that impact the IT capability.  In fact, Orlikowski and Iacono (2001, p. 121) find that the 
“field of information systems …. has not deeply engaged in its core subject matter – the information technology (IT 
artifact).”  
Practitioners are ahead of the academic literature in the recognition of IT project management capabilities as an enabler of IT 
capabilities.  Several examples in the popular press highlight the growing importance of IT project management on IT 
organizations (e.g. Barnes, 2006; Brandel 2006; Johnson 2006).  IT practitioners have embraced the Project Management 
Book of Knowledge (PMBOK®) developed by the Project Management Institute (PMI) as embodying the best practices for 
managing IT projects, with many IT project manager positions requiring PMI certification as a prerequisite for employment.    
One way the effectiveness of the IT PM capability has been assessed is through the use of PM maturity models, with the 
underlying assumption that higher levels of PM maturity imply higher effectiveness of the PM capability (e.g. Kwak and Ibbs 
2002; Sonnekus and Labuschagne, 2004).  However, as Jugdev and Thomas (2002, p. 11) report, PM maturity models are not 
necessarily the “silver bullets” of competitive advantage, with the authors concluding that “MMs [maturity models] are a 
component of project management, but not a holistic representation of the discipline.”   
In our study, we view IT project management as an organizational capability that is an enabler of the IT capability.  The 
overarching objective of our conceptual model is to provide insights on 1) how an organization develops capabilities in IT 
project management and 2) how those project management capabilities impact the organization’s IT practices.  Specifically, 
we draw from the theory of dynamic capabilities to develop a conceptual model that links the antecedents of the IT PM 
capability to the IT capability.  Our conceptual model positions the factors identified by PM maturity models as one 
antecedent.  The objective of this research is to identify additional factors not encompassed by MMs that impact the IT PM 
capability.    
In order to achieve the objective in identifying the factors that impact IT PM capabilities,   we use a data collection method 
known as a “ranking-type” Delphi survey to produce a rank-order list of factors.  The results of this Delphi study represent a 
first step in providing the foundation for future test and validation of the conceptual model.  
This paper is organized as follows.  First, we present highlights from the literature relating to dynamic capabilities and PM 
maturity models.  Second, we describe our conceptual model and develop propositions associated with the model.  This is 
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followed by a description of factors identified by the literature as influencing the IT PM capability via PM effectiveness.   We 
next describe the research methodology used to conduct the Delphi study and present the results of phases 1 and 2 of the 
Delphi study.  We conclude with a discussion on the current status of the project and potential implications. 
LITERATURE REVIEW 
Dynamic Capabilities   
Dynamic capabilities have been defined as specific strategic and organizational processes that create value for firms by 
transforming existing firm resources into new value-creating resources in changing environments (Eisenhardt and Martin 
2000).   Dynamic capabilities consist of identifiable and specific organizational routines that integrate existing firm resources 
(e.g.  product development and strategic decision-making processes within firms) or routines that are related to the gain and 
release of organizational resources, such as alliance and acquisition processes or exit strategy routines (Eisenhardt and Martin 
2000).    These capabilities are dynamic because a firm must continually build, adapt, and reconfigure internal competencies 
in order to compete in a continual changing business environment, especially in times when the rate of technological change 
is rapid or when time-to-market is important (Teece et al. 1997).   
As identified by the literature, the primary distinction between dynamic capabilities and ordinary operational capabilities is 
that the focus of dynamic capabilities is on enabling change (Winter 2003).   In markets where the competitive landscape is 
shifting quickly (termed hypercompetitive or high-velocity markets), dynamics capabilities can be “simple, highly 
experiential, and fragile processes with unpredictable outcomes,” whereas in more moderate markets, dynamic capabilities 
“resemble the traditional conception of routines” (Eisenhardt and Martin 2000, p. 1105). 
Consistent with the dynamic capabilities perspective, our study contends that IT project management is a dynamic capability.   
In a fast-moving, technological environment, firms are using IT project management skills to continually reconfigure and 
update their internal and external IT resources in order to support and exploit business opportunities.  Therefore, IT project 
management exemplifies the characteristics of dynamic capabilities by enabling the IT capability, which in turn generates 
customer value. 
Project Management Maturity Models 
The term “project management maturity” is generally used as an indication or as a measurement of an organization’s 
capability to deliver projects successfully (Pennypacker and Grant 2003; Andersen and Jessen 2003).   Over 30 project 
management maturity models (PM MMs) have emerged (Cooke-Davies et al. 2001), with many of the models integrating the 
Capability Maturity Model (CMM) developed by the Software Engineering Institute (SEI) at Carnegie Mellon University 
with PMI’s  PMBOK® Guide (Skulmoski 2001).   
The underlying assumption in the maturity models is that there is a relationship between higher levels of maturity and 
improved organizational performance.  Herbsleb et al. (1997) examined the relationship between a CMM-based model of 
software process improvement and found broad support for the claim that substantial business benefits can be obtained from 
moving through the defined levels of the model.   Ibbs and Kwak (2000) used a maturity model and project performance data 
from 38 companies to determine the financial and organizational impacts of project management.  
Although the literature has established a link between higher levels of maturity and organizational benefits, the prior studies 
have not examined the precise mechanisms and intermediate processes in place that enable the causal relationship.    
CONCEPTUAL MODEL 
Figure 1 presents our overarching conceptual model.   
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Figure 1. Conceptual Research Model 
In the conceptual model, we position IT project management as a dynamic capability that allows the IT resources of a firm to 
be reconfigured and redeployed in order to provide competitive advantage to a firm (via IT practices) as the environment 
changes (P1).  The best practices and knowledge embodied in IT project management maturity models are an antecedent to 
the dynamic IT project management capability (P2).  One criticism of maturity models is that they are generally process-
focused and ignore some of the human resource and organizational aspects of PM effectiveness (Jugdev and Thomas 2002).  
This implies that there are other tangible and intangible factors that impact the IT Project Management capability (P3), which 
is the area of focus for the first phase of this research.   
FACTORS THAT INFLUENCE IT PM CAPABILITY 
In reviewing the literature, there are a broad range of factors beyond the scope of PM Maturity Models that possibly 
influence the IT PM capability.  Several studies from both academics and practitioners have identified factors impacting 
project management effectiveness and success (Table 1) and are likely to impact the IT PM capability.  In the academic 
literature, for example, Cooke-Davis and Arzymanow (2003) identify organizational culture as exerting a positive influence 
on the development of superior PM practices.  Clarke (1999) recommends the identification of key success factors in 
improving project management effectiveness.   From the practitioner perspective, Johnson et al. (2001) identify the top 10 
factors for IT project management success.  Given the diverse factors identified by the literature, one goal of our study is to 
integrate the factors identified by both academics and practitioners in order to develop a nomological network based on those 
factors as illustrated in the conceptual model (Figure 1).   
 
Study Context Factors impacting Project Management Success 
1.  communication throughout the 
project 3.  breaking the project into "bite sized chunks" 
Clarke 
(1999) 
Key project success factors 
identified through the 
perspective of an aerospace 
engineering company 
2.  clear objectives and scope 
 
4.  Using project plans as working documents 
 
1. Executive support 6.  Standard software infrastructure 
2. User involvement 7.  Firm basic requirements 
3.  Experienced project manager 8.  Formal methodology 







IT Project Management:  
Results from the Standish 
Group's CHAOS 10 success 
factors for 2000 
5.  Minimized scope          10.  Other criteria (including proper planning, 
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                            competent staff, and ownership) 
1.  Lack of top management 
commitment 6.  Lack of frozen requirements 
2.  Failure to gain user commitment 7.  Changing scope/objectives 
3.  Misunderstanding of the requirements 8.  Introduction of new technology 





Identification of software 
project risks via three 
international panels, including 
the following top 10 composite 
ranks: 
5.  Lack of required knowledge/skills in 
the project personnel 
10.  Insufficient/inappropriate staffing 
 
1.  Project culture 6.  Degree of authorization 
2.  Organizational leadership 7.  Location of information 
3.  Business culture 8.  Matching type of team to project 





9 domains identified that are 
important to PM practices but 
differed from industry to 
industry 
5.  PM structure, methods, and systems 
 
10.  Strength of project versus functional 
management 
1.  Auditing of processes 6.  Formal methodologies 
2.  Business objectives 7.  Handling of change 
3.  Change control processes 8.  Project manager competency / experience 





Explores the relationship 
between IT project 
management maturity and IT 
project success in South Africa.  
These factors were based on 
interviews with IT project 
managers, but the number of 
interviewees was not disclosed. 
5.  Executive support 
 
10.  Requirements definition 
 
Table 1.  Project Management Success Factors 
 
RESEARCH METHODOLOGY 
A modified rank order Delphi study (Schmidt 1997) was used to identify factors that influence the IT PM capability.  In a 
Delphi study, a panel of experts is used to provide iterative feedback on a topic.  Our panel of experts consists of 33 IT 
project managers working in IT organizations in the public sector.  Demographic information on the panel is provided in 
Table 2 and indicates that the panelists all had extensive experience in IT project management. 
 
Number of Participants  33 
Gender (Note:  3 participants did not disclose their gender) 
Male 63.33% 19 
Female 36.67% 11 
Highest Education Level Attained 
2 year degree 15.20% 5 
4 year degree 45.45% 15 
Graduate degree 36.36% 12 
Other 3.03% 1 
# of Years in the IT Industry 
< 5 years 9.09% 3 
5 to 10 years 9.09% 3 
11 to 15 years 24.24% 8 
16 to 20 years 18.18% 6 
> 20 years 39.39% 13 
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# of Years of IT Project Management Experience 
< 5 years 24.24% 8 
5 to 10 years 27.27% 9 
11 to 15 years 21.21% 7 
16 to 20 years 18.18% 6 
> 20 years 9.09% 3 
Table 2.  Panel Demographic Information 
 
Our Delphi process follows the 3 phases of Schmidt (1997):  1) brainstorming; 2) narrowing down; 3) ranking.     
In phase 1 of the Delphi study, the goal is to solicit as many PM effectiveness measures as possible from the panel.   A one-
hour brainstorming session was held in a face-to-face meeting of the panelists.  Table 3 lists the 35 factors identified by the 
panel in phase 1.   
 
Item # Description 
1 Top management support (e.g. CIO support) of PM processes 
2 Top management driving implementation of PM processes as an organizational objective. 
3 Getting the right executive sponsor for the project 
4 Availability of training opportunities for individual project managers 
5 Project Managers maintaining good working relationship with functional managers / department heads 
6 Role of project manager clearly delineated from functional managers / department heads 
7 Control by the project manager of organizational resources (e.g. people, funds) 
8 Loyalty of project team members to the project 
9 Reward system in place to reward successful teams 
10 Reward system in place to reward high-performing team members 
11 An organizational culture that embraces change 
12 An organizational culture that does NOT operate in crisis mode. 
13 An organization with a defined strategy 
14 An organization with measurable objectives 
15 An organization with business processes defined 
16 An IT organization with a defined strategy 
17 An IT organization with measurable objectives  
18 An IT organization with IT processes defined 
19 
An IT organization with IT architecture standards (e.g. in the areas of network security, database technologies, etc.) 
clearly defined 
20 An IT organization that follows industry standards and/or best practices (e.g. ITIL, ISO standards, CoBIT) 
21 The educational level of the project manager 
22 The number of years experience of the project manager 
23 The certifications (e.g. PMP) that a project manager has attained.   
24 Participation of the project manager(s) in communities of practice (such as SCOPE).  
25 A project portfolio management process in place to prioritize projects.  
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26 A project portfolio governance process to manage the progression of projects within the portfolio. 
27 A formal Project Management Organization (PMO) 
28 A formal PMO with dedicated people in the PM role 
29 A clear understanding of each team member's role in a project.   
30 A clear understanding of each team member's authority in making decisions 
31 An understanding by the project manager of organizational politics and the power structure of the organization 
32 The ability of a project manager to obtain team consensus in order to move a project forward.    
33 The alignment of project teams with the organization's strategic plan.   
34 A clear definition of success for the project team (critical success factors)  
35 The ability of the project manager to understand the technical issues related to the IT project.   
Table 3.  Phase 1 Factor Identification 
 
Phase 2 of the process involves narrowing down the list of factors so that the factors can be meaningfully ranked.  This 
portion of the Delphi process was accomplished via an electronic survey.  Each panelist was given the opportunity to evaluate 
each of the 35 factors in terms of its impact to IT project management effectiveness. A 5-point Likert scale (“Very 
Unimportant” to “Very Important”) was used to evaluate each factor.  After each factor was evaluated, each panelist 
identified his or her top 5 factors without associating a rank to the factors.  Table 4 lists the mean response for the 35 factors, 
as well as the frequency each factor was selected as a top 5 factor. 
In order to progress to Phase 3 of the Delphi study, the list of 35 factors must be narrowed down to a manageable number so 
that ranking is feasible.    From Table 4, the factors that were identified as most important by five or more panelists were 
retained (non-shaded rows).  This resulted in a pared down list of 13 factors to be ranked by the panel in Phase 3.     
The 3rd phase of the Delphi process is currently incomplete.  A final face-to-face meeting with the panel is scheduled for 
November 2006.  During this meeting, the reduced list of 13 factors will be ranked.  A mean rank can then be calculated for 
each item, and a degree of consensus can be assessed.   
DISCUSSION/CONCLUSION 
Even though the panel has not reached a consensus yet on the final rankings of the factors impacting the IT PM capability, 
we can draw some preliminary insights based on the phase 2 data.   Most significantly, the panel overwhelmingly viewed 
issues at the organizational or project team level as more important than individual-level project manager characteristics.  
Only two of the top 13 factors related to individual-level characteristics of project managers (item # 5 and 31).  These two 
individual characteristics focused on maintaining good relationships with functional managers and department heads (item 
#5) and an understanding of organizational politics and the power structure (item #31) – two “softer” issues typically not 
addressed by PM best practices and maturity models.   Additionally, the panel was consistent with Johnson et al. (2001) in 
identifying top management support as the overall most important factor impacting the IT PM capability.   
When the Delphi study is completed, we plan to classify the top factors into their respective level of impact – individual 
level, project team level, IT organizational level, and organizational level and integrate these factors into the conceptual 
model (Figure 1).   This Delphi study represents a first step in rigorously identifying the constructs impacting the IT PM 




Description Mean Std 
Dev 
Selected 
in Top 5 
1 Top management support (e.g. CIO support) of PM processes 4.48 1.20 22 
34 A clear definition of success for the project team (critical success factors)  4.33 1.34 12 
2 Top management driving implementation of PM processes as an organizational objective. 4.27 1.18 12 
3 Getting the right executive sponsor for the project 4.30 1.13 11 
29 A clear understanding of each team member's role in a project.   4.30 1.31 11 
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25 A project portfolio management process in place to prioritize projects.  4.06 1.27 11 
5 Project Managers maintaining good working relationship with functional managers / department heads 4.27 1.26 10 
13 An organization with a defined strategy 4.12 1.19 8 
8 Loyalty of project team members to the project 4.06 1.20 6 
26 A project portfolio governance process to manage the progression of projects within the portfolio. 3.88 1.14 6 
31 An understanding by the project manager of organizational politics and the power structure of the organization 4.27 1.33 5 
6 Role of project manager clearly delineated from functional managers / department heads 4.06 1.12 5 
33 The alignment of project teams with the organization's strategic plan.   3.88 1.24 5 
14 An organization with measurable objectives 4.15 1.12 4 
16 An IT organization with a defined strategy 4.12 1.14 4 
7 Control by the project manager of organizational resources (e.g. people, funds) 3.67 1.14 4 
17 An IT organization with measurable objectives  4.15 1.15 3 
11 An organizational culture that embraces change 4.03 1.10 3 
32 The ability of a project manager to obtain team consensus in order to move a project forward.    3.97 1.33 3 
12 An organizational culture that does NOT operate in crisis mode. 3.88 1.29 3 
27 A formal Project Management Organization (PMO) 3.52 1.09 3 
4 Availability of training opportunities for individual project managers 4.09 0.98 2 
15 An organization with business processes defined 3.97 1.13 2 
19 
An IT organization with IT architecture standards (e.g. in the areas of network security, database technologies, 
etc.) clearly defined 3.94 1.12 2 
20 An IT organization that follows industry standards and/or best practices (e.g. ITIL, ISO standards, CoBIT) 3.45 1.09 2 
18 An IT organization with IT processes defined 4.09 1.10 1 
22 The number of years experience of the project manager 3.61 1.12 1 
24 Participation of the project manager(s) in communities of practice  3.61 1.09 1 
35 The ability of the project manager to understand the technical issues related to the IT project.   3.52 1.06 1 
23 The certifications (e.g. PMP) that a project manager has attained.   3.45 0.94 1 
21 The educational level of the project manager 3.27 0.88 1 
30 A clear understanding of each team member's authority in making decisions 4.24 1.23 0 
9 Reward system in place to reward successful teams 3.91 0.80 0 
10 Reward system in place to reward high-performing team members 3.91 0.84 0 
28 A formal PMO with dedicated people in the PM role 3.64 1.11 0 
Table 4.  Phase 2 Factor Reduction* 
*Note:  Top 13 Factors are not shaded. 
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